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Dear Michael Flowers,

Project Schedule Issues and Concerns

The importance of appropriate scheduling management controls for this complex signature project
cannot be overemphasized. From the Department’s standpoint, it is essential for both the subject
project as well as for coordination and interfacing with other projects within the SFOBB East Span
corridor. For the Contractor, it is evident that such controls provide project management means for
efficient planning and execution of the contract. Scheduling tools permit timely tracking,
forecasting and mitigation of potential delays. These are key reasons that the contract requires a
monthly contemporaneous schedule submittal.

The project has entering its second year of construction and, only recently on March 29, 2007, was a
suitable Baseline Schedule accepted. The process of providing monthly updates is ongoing, but it is
unclear when a current schedule will be provided. Although, we appreciate the extensive effort
necessary to mobilize, organize and start-up the project, the Department is greatly concerned that
ABF has not developed suitable schedule management tools that demonstrate its current means and
methods of performing the complete construction of the project. At a minimum, these tools should
include a current Project Schedule Update and a Rolling 4-Week Schedule that includes all aspects
of the contract. At this time, the tools to measure meaningful current project status, forecast future
plans, or to analyze and implement potential mitigation measures have not been provided as
required by the contract.

The Department has been verbally informed in various venues that progress of the work is
approximately two to four months behind schedule for a variety of reasons. With this in mind, the
Department would like to convey the following concerns related to the lack of vital schedule
information, which is substantially past due, as required by the contract:
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 Realistic method of tracking submittals: Planned submittal sequence by area, i.e., lifts, as
indicated in current accelerated working drawing schedules, has been replaced in many cases by
typical or standard detail packages. It is understood the revised approach has advantages over
that originally contemplated approach. However, in order to be useful, this revised submittal
plan needs to be incorporated into the project schedule with a schedule revision. An accelerated
working drawing schedule representative of ABF’s actual approach has yet to be submitted.

 Steel Fabrication Progress: Contractor representatives have stated that the major steel
fabricator, ZPMC, is approximately three months behind schedule due to the process of
establishing qualified facilities, equipment, procedures and personnel. The Contractor has
indicated that ZPMC will recover their fabrication schedule and satisfy the established
milestones. However, the lack of a contemporaneous schedule and a recovery plan leaves the
Department with no basis to have confidence in such a recovery plan.

 ZPMC sequence of pre-fabrication requirements: ABF and Caltrans have mutually agreed to
the necessary sequence of pre-fabrication requirements, i.e., “the road to fabrication.”A
revision to the Project Schedule needs to be submitted incorporating the agreed sequence and
logic.

 ZPMC Fabrication Schedule: The latest available schedule from ABF’s steel fabricator,
ZPMC, is dated July 17, 2006. ABF has indicated an updated ZPMC fabrication schedule will
not be available until the end of 2007. This is unacceptable. It is the Department’s
understanding that ZPMC will begin fabrication in late summer of 2007, many months before
ABF indicates an updated schedule will be available. Steel fabrication at ZPMC has been
identified as the highest risk to the project and highest risk to the project schedule. It is very
disconcerting that ABF is unwilling or unable to provide updated prefabrication and fabrication
schedule. Please provide an accurate pre-fabrication and fabrication schedule update
immediately as this is a crucial component of the schedule.

 Shear Leg Barge Construction: It is understood there are certain delays impacting the
fabrication, assembly and commissioning of the shear leg barge crane. This is of concern as the
shear leg barge crane has been identified as the project’s critical path. Please provide an
updated schedule of the shear leg fabrication, assembly, and commissioning process.

 Temporary Tower Design and Fabrication: Initial design submittals for the temporary towers
have recently been provided to the Department. Since Temporary Tower Design and
Fabrication is shown on the baseline schedule as a near critical activity, and it is understood the
schedule has changed, please provide an updated Temporary Tower Design, Fabrication and
Construction schedule reflecting changes to the schedule.
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 RFI affects: ABF has indicted that the RFI process is one of several delay factors. The lack of
a contemporaneous schedule precludes the Department ABF from identifying critical RFIs and
working drawings, and mitigating potential impacts to submittal activities.

The Department’s concerns should be apparent in light of the above CPM Schedule non-
performance issues and the resulting inability of both parties to manage the schedule. Indeed, the
CPM Scheduling requirements of the contract are in place to avoid these very concerns from
becoming reality.

The lack of forthright, contemporaneous, scheduling tools, as required by the contract, have rendered
the Department unable to take appropriate action to manage, act, and/or mitigate schedule issues. The
Department respectively requests your immediate attention to address the above concerns.

Sincerely,

<<< ORIGINAL SIGNED >>>

GARY PURSELL
Resident Engineer

cc: Bill Shedd
file: 05.03.01


